



# TOWN OF PENDLETON

## Engineering Report

### September 2020

## General Engineering Support

### *Town Projects/ Programs*

- **MS4 Stormwater Management Program**
  - MS4 SPDES 2019 Annual Report submitted to NYSDEC June 1, 2020
- **Water Tank Painting**
  - Preliminary plans and bid package complete – on hold
- **Bear Ridge Solar (No current activity)**
  - PSS filed Feb 25, 2019; intervener fund request submitted April 4, 2019;
  - Intervener fund hearing held April 17<sup>th</sup> 11:00am
  - Stipulations (revised) issued on October 25, 2019
- **Various Town Code Updates 2020**
  - Town initiated SEQR process for various Ordinance updates on April 27, 2020. GHD sent out lead agency coordination review letters to involved agencies on May 6, 2020.
    - Blue 1 - SEQR Type I action ; Red package - SEQR Type II
- **Meadows North Subdivision – PIP**
  - PIP applications filed with Town / Construction of infrastructure to start by end of September
- **SAM GRANT – Salt Storage/Emergency Generator**
  - GHD to initiate SEQR process with request for Lead Agency Status (September 2020)

### *Misc. Planning Board Projects*

- **Heritage Landing Subdivision - Final Plat Approved**

Future Town Board ACTION Items:

  - Applicant filing of PIP applications
- **Borrego Solar II (Donner Road)**
  - Public Hearing to be set for August 18, 2020