



TOWN OF PENDLETON

Engineering Report

February 2022

General Engineering Support

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**
 - MS4 SPDES 2021 Annual report **due June 1, 2022**
 - GHD to coordinate with Town for compliance and reporting
 - Town to continue with completion of outfall inspections.
 - MS4 storm project inspections – ongoing / Tonawanda Creek Site (winter shut down)

- **Mapping Updates**
 - Zoning and water/ sewer map updates are underway.

- **Water Tank Painting**
 - Project on Hold - Preliminary plans and bid package complete

- **Bear Ridge Solar**
 - Applicant filed in February 2021 to proceed with the project pursuant to Executive Law § 94-c. Project initial filings anticipated February 2022

- **Meadows North Subdivision – PIP**
 - PIP improvements involving water, sewer, road base, binder, and curbs, and storm water infrastructure is complete. Applicant is working on punch list items.
 - Installation of Public utilities (gas electric) are underway.
 - Remaining action item – Dedication filings and Town Board Dedication

- **SAM GRANT – Salt Storage/Emergency Generator**
 - SEQR process initiated with request for Lead Agency Status (September 2020); Negative declaration issued at December 2020 meeting
 - NYSDEC Permit Issued January 2022
 - Project on Hold until agreement is executed between the Town and State.
 - Construction earmarked for fall 2022 contingent upon Town contract execution and material availability

- **Planning Board – Applications Under Review**
 - Jacus 8 lot Major Subdivision (SEQR and Preliminary Plat Approved January 2022)
 - 4633 Mapleton Road sketch and site plan for building addition
 - 6430 Transit Road (Always Warm Stove) - Site Plan for building addition
 - 5332 Killian Road - Site Plan and Special Use Permit for proposed operations