



TOWN OF PENDLETON Engineering Report January 2022

General Engineering Support

Town Projects/ Programs

- **MS4 Stormwater Management Program**
 - MS4 SPDES 2021 reporting period open thru December 31, 2021. Town to continue with completion of outfall inspections. No further action items required at this time
 - MS4 storm project inspections – ongoing / Tonawanda Creek Site
- **Mapping Updates**
 - Zoning and water/ sewer map updates are underway. Draft Copy of Zoning Map to be issued by End of January
- **Water Tank Painting**
 - Preliminary plans and bid package complete; Construction TBD
- **Bear Ridge Solar**
 - Applicant filed in February 2021 to proceed with the project pursuant to Executive Law § 94-c. Project initial filings anticipated early January 2022
- **Meadows North Subdivision – PIP**
 - PIP improvements involving water, sewer, road base, binder, and curbs, and storm water infrastructure is complete. Applicant is working on punchlist items. Sewer and Water certifications to be submitted. Installation of Public utilities (gas electric) are underway.
- **SAM GRANT – Salt Storage/Emergency Generator**
 - SEQR process initiated with request for Lead Agency Status (September 2020); Negative declaration issued at December 2020 meeting
 - NYSDEC Permit Application to be submitted to NYSDEC November 2021
 - Construction earmarked for 2022 (Fall)
- **Planning Board**
 - Jacus 8 lot Major Subdivision (SEQR and Preliminary Plat phase underway)