

Date of Issuance: 12/13/2023	Effective Date: 08/02/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049P
Contractor: Camtech Plumbing & Mechanical	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: Plumbing Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- New Kitchen Plumbing Design

Attachments: *Camtech Change Request #2 Revised*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>250,000.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>250,000.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>8,913.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>258,913.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (if required)


Title: Construction Services Manager

Date: 12/14/2023

By: _____
Owner (Authorized Signature)

Title: _____

Date: _____

By: 
Contractor (Authorized Signature)

Title: Corporate Secretary

Date: 12/14/23