

Date of Issuance: 11/08/2023	Effective Date: 09/14/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049G
Contractor: Sicoli Construction Services, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: General Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- Addition of Under-Slab Insulation at Building Perimeter

Attachments: *Change Request #2 - Add Underslab Insulation at Building Perimeter - Final*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,749,700.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>GC-1</u> : \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>1,749,700.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>7,516.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,749,700.00 – Contractor to use Allowance for this CO</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By:  Contractor (Authorized Signature)
Title: <u>Construction Services Manager,</u> <u>Nussbaumer & Clarke, Inc.</u>	Title: _____	Title: <u>Vice President</u>
Date: <u>11/08/2023</u>	Date: _____	Date: <u>11/8/2023</u>