

Date of Issuance: 04/29/2024	Effective Date: 09/14/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049G
Contractor: Sicoli Construction Services, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: General Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:
This Change Order is in reference to:
Change Request #25 - Additional Stone Wainscot Cap Rev 1

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,749,700.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>GC-1</u> to No. <u>GC-13</u> : \$ <u>76,685.38</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>1,826,385.38</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: \$ <u>9,247.59</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,835,632.97</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Construction Services Manager,</u> <u>Nussbaumer & Clarke, Inc.</u>	Title: _____	Title: _____
Date: <u>04/29/2024</u>	Date: _____	Date: _____

SICOLI Construction Services, Inc.

4800 Hyde Park Blvd.
Niagara Falls New York 14305
Phone: (716)205-0540
Fax: (716)205-0541

VIA EMAIL

April 29, 2024

Nussbaumer & Clarke, Inc.
3556 Lake Shore Road, Suite 500
Buffalo, NY 14219

Attn: Christopher Freese

Re: Town of Pendleton Community Center
SCS Job #198, **CR#25**

Chris,

Per your request, to add an additional Stone Wainscot Cap, we hereby submit the following quotation for Change Order:

TOTAL OF CR #25:


\$ 9,247.59

(See attached breakdown)

Please issue the appropriate Contract Change Order in the very near future, so we may include this charge as part of our next payment application.

If you have any questions, please feel free to contact me at your convenience at the above number. My extension is 106.

Sincerely,
Sicoli Construction Services, Inc.



Christopher M. Sicoli
Vice President



Change Request Breakdown

Date : 4/29/2024

Job #198 - Town of Pendleton Community Center

CR #25 - Additional Stone Wainscot

Sicoli Construction				
<u>SCS Job Foreman</u>	2	Hour(s) @	\$130/hr	\$260.00
<u>SCS Carpenter</u>	0	Hour(s) @	\$100/hr	\$0.00
Subcontractor(s)				
<u>Niagara Pole Barn</u>				
Subtotal =				\$7,410.84
O&P =				\$1,111.63
Subcontractor Total =				\$8,522.47
Subtotal =				\$0.00
O&P =				\$0.00
Subcontractor Total =				\$0.00
Subcontractor Grand Total =				\$8,522.47
SCS Grand Total =				\$260.00
SCS O&P =	15% on SCS Direct			\$39.00
	5% on Subcontractor			\$426.12
Total of CR #25				\$9,247.59
Contract Time Increase				(2) Calendar Days



Niagara Pole Barn Quotation Package

QUOTATION FOR:

Chris Sicoli
Pendleton community center

CONTACT:

Josh Newman
3470 North Road
Newfane, NY 14108
(716)-870-3282

QUOTATION DATE: 4-28-24**SPECIFICATIONS FOR VERSETTA STONE CAP CHANGE ORDER****MATERIAL:**

8 bundles at \$680.06 each = \$5,440.48

Custom metal trim to end vinyl siding onto stone cap \$30/10ft = \$300

Fasteners =\$100

Delivery=\$250

Labor:



Foreman - \$87.79 x 8 hrs=\$702.32

Journeyman - \$77.38 x 8 hrs =\$618.04

Total=\$7,410.84

15%= 1,111.63

TOTAL=8,522.47



36 in. Versetta Stone Wainscot Cap Taupe (6-Pieces)

Add the 36 in. Versetta Stone Wainscot Cap Taupe for an ideal complement to your mortarless stone veneer panels. Each cap enhances every Versetta Stone color and texture. You ...

[View product details](#)

\$680.06



+\$0.00 est. tax

BuildClub

+Shipping

Top Quality Store

4.9/5 ★ (38)





Versetta Stone Accessories

Visit

Images may be subject to copyright. [Learn More](#)

[Share](#)

[Save](#)

Adding this Cap here.

www.gbu-presnenskij.ru
 Wainscot Cap Sill Versetta Ston...

[Great Central Lumber Co.](#)

gbu-taganskij.ru
 Wainscot Cap Sill Versetta Ston...