

Date of Issuance: 03/12/2024	Effective Date: 08/02/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049M
Contractor: Parise Mechanical, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: Mechanical Construction Contract

The Contract is modified as follows upon execution of this Change Order:

**Description:**

This Change Order is in reference to:

- Vestibule 101 Damper & Register

Attachments: *CO #2 Vestibule 101 Damper & Register Furnaces F-2A-B*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>149,000.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>1</u> :  \$ <u>7,796.93</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ <u>156,796.93</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order:  \$ <u>625.34</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order:  \$ <u>156,796.93 – Using Construction Allowance</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

<b>RECOMMENDED:</b>		<b>ACCEPTED:</b>		<b>ACCEPTED:</b>	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)			
Title: <u>Construction Services Manager</u>	Title: _____	Title: <u>President</u>	Title: _____	Title: _____	Title: _____
Date: <u>03/12/2024</u>	Date: _____	Date: <u>3/18/24</u>	Date: _____	Date: _____	Date: _____



# Parise Mechanical Inc.

1106 Sheridan Drive • Tonawanda, NY 14150 • Phone: 694.4900 • Fax: 694.7988

## CHANGE ORDER

**DATE:** 3/4/2024

**PROJECT:** Pendleton Community Center

**REQUEST FROM:** Nussbaumer & Clarke, Inc.

**REPLY (email):** [sparise@parisemechanical.com](mailto:sparise@parisemechanical.com) & [kristv@parisemechanical.com](mailto:kristv@parisemechanical.com)

**Parise Mechanical Change Order # 2**

**Title:** Vestibule Furnaces

**DRAWING NO.** M-101

**Response Requested By:** ASAP

**Time & Materials Breakdown:**

Damper, Register, Pipe, Hangers, Misc. Sundries =	\$249.00
Labor - Prevailing Wage: 1 guy, 2 hrs. per man X \$101.56 =	\$203.12
Shop/Delivery/Material Procurement 1hr X \$69.00 =	\$69.00
<u>PMI OH&amp;P 20% =</u>	<u>\$104.22</u>
<b>Final Total</b>	<b>= \$625.34</b>

**Scope of Work:** Install a 6" round spiral w/ damper from furnaces F-2A/B. Supply Plenum down to 8" X 8" register in ceiling in vestibule 101. Balance to 75 CFM.