

Date of Issuance: 04/04/2024	Effective Date: 08/02/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049M
Contractor: Parise Mechanical, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: Mechanical Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- Adding an Exhaust Fan to the added IT Room in the Community Center

Attachments: *CO #3 Install EF in IT Room*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$ 149,000.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : <u>\$0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: <u>\$ 156,796.93</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: <u>\$ 1,621.34</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: <u>\$ 156,796.93 – Using Construction Allowance</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By:  Contractor (Authorized Signature)
Title: <u>Construction Services Manager</u>	Title: _____	Title: <u>President/Owner</u>
Date: <u>04/04/2024</u>	Date: _____	Date: <u>4/5/2024</u>



**Paris Mechanical Inc.**

1106 Sheridan Drive • Tonawanda, NY 14150 • Phone: 694.4900 • Fax: 694.7988

**CHANGE ORDER**

**DATE:** 4/4/2024

**PROJECT:** Pendleton Community Center

**REQUEST FROM:** Nussbaumer & Clarke, Inc.

**REPLY (email):** [sparis@parisemechanical.com](mailto:sparis@parisemechanical.com) & [kristv@parisemechanical.com](mailto:kristv@parisemechanical.com)

**Paris Mechanical Change Order # 3**

**Title:** IT Room

**DRAWING NO.** A-2 Addenda Drawing

**Response Requested By:** ASAP

**Time & Materials Breakdown:**

	<b>Exhaust Fan = \$435.00</b>
<b>Labor - Prevailing Wage:</b>	<b>8hrs X \$101.56 = \$812.48</b>
<b>Misc. Sheet Metal &amp; Accessories = \$103.64</b>	
	<b><u>PMI OH&amp;P 20% = \$270.22</u></b>
<b>Final Total</b>	<b>= \$1,621.34</b>

**Scope of Work:** Install 100 CFM Exhaust Fan in the IT Room

**Kristy Z.**

---

**From:** Bryan McParlane <bmcparlane@rfpeck.com>  
**Sent:** Tuesday, March 26, 2024 2:39 PM  
**To:** Kristy Z.  
**Subject:** RE: Pendleton CC

Hi Kristy,

\$435 for the fan and hood. In-stock in our Rochester warehouse.

Thanks,

**Bryan McParlane**  
VP of Sales



*Providing custom HVAC solutions for a comfortable, healthier world*

132 · Cayuga Road Buffalo, NY 14225

Office 716-276-8933 ext 200 Cell: 716-341-3805

[www.rfpeck.com](http://www.rfpeck.com)

**From:** Kristy Z. <kristy@parisemechanical.com>  
**Sent:** Tuesday, March 26, 2024 10:38 AM  
**To:** Bryan McParlane <bmcparlane@rfpeck.com>  
**Subject:** Pendleton CC

Hi Bryan,

Can you please give me a quote for the attached extra at Pendleton?  
Thank you.

**Kristy Zimmerman-Swigart**

Assistant Project Manager

Parise Mechanical Inc.

1106 Sheridan Drive

Tonawanda, NY 14150

716-694-4900 ext. 106