

Date of Issuance: 02/07/2024	Effective Date: 09/14/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049G
Contractor: Sicoli Construction Services, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: General Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- Add Custom Metal Fascia – Per Email from Architect – Notes not incorporated into drawings.

Attachments: *Change Request #5 – Add Custom Metal Fascia at Roof REV1*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,749,700.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>GC-1</u> to No. <u>GC-3</u> : \$ <u>11,964.26</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>1,761,664.26</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: \$ <u>6,037.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,767,701.26</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By:  Contractor (Authorized Signature)
Title: <u>Construction Services Manager,</u> <u>Nussbaumer & Clarke, Inc.</u>	Title: _____	Title: <u>Vice President</u>
Date: <u>02/07/2024</u>	Date: _____	Date: <u>2/7/2024</u>



Change Request Breakdown

Date : 1/24/2024

Job #198 - Town of Pendleton Community Center

CR #5 - Add Custom Metal Fascia at Roof

Sicoli Construction				
<u>SCS Job Foreman</u>	6 Hour(s) @	\$130/hr		\$780.00
<u>SCS Carpenter</u>	0 Hour(s) @	\$100/hr		\$0.00
Subcontractor(s)				
<u>Niagara Pole Barn</u>				
Labor				\$1,321.36
Material				\$2,935.00
Equipment				\$0.00
O&P				\$638.45
Subcontractor Total =				\$4,894.81
Labor				\$0.00
Material				\$0.00
Equipment				\$0.00
O&P				\$0.00
Subcontractor Total =				
Subcontractor Grand Total =				\$4,894.81
SCS Grand Total =				\$780.00
SCS O&P =	15% on SCS Direct			\$117.00
	5% on Subcontractor			\$244.74
Total of CR #5				\$6,036.55
Contract Time Increase				(2) Calendar Days



Niagara Pole Barn Quotation Package

CHANGE ORDER FOR:

Chris Sicoli
Pendleton NY

CONTACT:

Josh Newman
3470 North Road
Newfane, NY 14108
(716)-870-3282

DATE: 1-19-24

CONSTRUCTION: Post Frame

Supply and install 600 linear feet of custom fascia trim with proper fasteners.

Labor Price----- \$1,321.36

- Foreman - \$87.79 x 8 hrs = \$702.32
- Journeyman - \$77.38 x 8 hrs = \$619.04

Material Price----- \$2,935.00

- Custom Metal Fascia - \$4.60/LF x 600 LF = \$2,760.00
- Misc Fasteners - \$175.00

OH&P = \$638.45

Grand Total Installed----- \$4,894.81