

TOWN OF PENDLETON

Engineering Report December 2024



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**
 - MS4 Year 1 Compliance deadline January 2, 2025
 - Required updates to the Town Storm Water Management Plan are underway
 - **Action Item: Next interim Progress Report due April 1, 2025**
- **Campbell Blvd Waterline Replacement Project**
 - WIIA grant awards were announced – the project did not receive a grant.
- **GIS Implementation**
 - Town GIS data has been published for public access (10/9/2024)
 - **Action Item: (2025) – Utility mapping (sewer & water systems)**
- **Town Comprehensive Plan Update**
 - High Road presented the survey results to the steering committee at the July 2024
 - Draft plan development (August – January 2025)
 - Steering committee meetings (TBD)
 - Draft Updated Comprehensive Plan to be submitted for Town Board review (February 2025)
- **Town Park Improvements**
 - Community Center Project – construction is substantially complete. Finalizing punch lists and closeouts.
- **Miscellaneous**
 - 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
 - Preliminary Plat under review (SEQR Determination anticipated at the December 17, 2024 regular Board meeting)
 - Delta Sonic Site Plan Under Review (Transit Road & Fisk)