

Date of Issuance: 12/31/2024	Effective Date: 08/02/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049M
Contractor: Parise Mechanical, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: Mechanical Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:
 This Change Order is in reference to:
 Contract Allowance Reduction

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>149,000.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>6</u> : \$ <u>4,914.77</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>153,914.77</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Decrease of this Change Order: <u>-\$6,012.56</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>147,902.21</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: <u>X</u> <u>Maly</u>	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Construction Services Manager</u>	Title: _____	Title: <u>President/owner</u>	Title: _____	Title: _____	Title: _____
Date: <u>12/31/2024</u>	Date: _____	Date: <u>1/6/2025</u>	Date: _____	Date: _____	Date: _____