

# TOWN OF PENDLETON

## Engineering Report January 2025



### GENERAL ENGINEERING SUPPORT

#### *Town Projects/ Programs Status*

- **MS4 Stormwater Management Program**

MS4 Year 2 (2025 Compliance)

Required updates to the Town Storm Water Management Plan are underway

- **Action Item: Next interim Progress Report due April 1, 2025**

- **GIS Implementation**

- Town GIS data has been published for public access (10/9/2024)
- **Action Item: (2025) – Utility mapping (sewer & water systems)**

- **Town Comprehensive Plan Update**

- High Road presented the survey results to the steering committee at the July 2024
- Draft plan development (August – February 2025)
- Steering committee meetings (TBD)
- Draft Updated Comprehensive Plan to be submitted for Town Board review (TBD)

- **Town Park Improvements**

- Community Center Project – construction is substantially complete. Finalizing punch lists and closeouts.

- **Miscellaneous**

- 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
  - Preliminary Plat approval and SEQR determination at the December 17, 2024 regular Board meeting
- Delta Sonic Site Plan Under Review (Transit Road & Fisk)