

# TOWN OF PENDLETON

Engineering Report  
March 2025



## GENERAL ENGINEERING SUPPORT

### *Town Projects/ Programs Status*

- **MS4 Stormwater Management Program**

MS4 Year 2 (2025 Compliance)

Draft Storm Water Management Plan and annual report submitted to the Town for review on 3/7/2025

- **Action Item: Next interim Progress Report due April 1, 2025**

- **GIS Implementation**

- Town GIS data has been published for public access (10/9/2024)
- **Action Item: (2025) – Utility mapping (sewer & water systems)**

- **Town Comprehensive Plan Update**

- High Road presented the survey results to the steering committee at the July 2024
- Draft plan development (August – February 2025)
- Steering committee meetings (next meeting scheduled for Feb. 18, 2025)
- Draft Updated Comprehensive Plan to be submitted for Town Board review (TBD)

- **Town Park Improvements**

- Community Center Project – Construction is substantially complete. Finalizing punch lists and closeouts.
- Parking Lot Paving Project – Development of contract documents is underway
- **Action Item: Authorization from Town Board to Advertise tentative date 3/24/25**

- **Town Department Support**

- Town 2024/ 2025 NCSD I&I Reduction Program: Manhole Lining Project underway
- EPA Lead Copper Rule – Town Compliance action Items
  - Initial Inventory completed and submitted to NYSDOH
  - Notification to property owners to be completed
  - Town to prepare a plan to identify unknown services

- **Miscellaneous**

- 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
  - Preliminary Plat approval and SEQR determination at the December 17, 2024 regular Board meeting
  - Final Plat submission and review underway
- Delta Sonic Site Plan (On Hold)