

# TOWN OF PENDLETON

## Engineering Report May 2025



### GENERAL ENGINEERING SUPPORT

#### *Town Projects/ Programs Status*

- **MS4 Stormwater Management Program**

MS4 Year 2 (2025 Compliance)

Storm Water Management Plan and annual report submitted to DEC on March 27, 2025.

- **Action Item:** None

- **GIS Implementation**

- Town GIS data has been published for public access (10/9/2024)
- (2025) – Utility mapping (sewer & water systems)
  - 2025 NCSD I&I Reduction Program – Sanitary sewer Manhole location and condition assessment kickoff anticipated June 2025

- **Town Comprehensive Plan Update**

- High Road presented the survey results to the steering committee in July 2024
- Draft plan development (August – April 2025)
- Steering committee meetings (ongoing)
- Draft Updated Comprehensive Plan to be submitted for Town Board review (TBD)
- **Action Item:** Comprehensive Plan goals under review by the Town Board

- **Town Park Improvements**

- Community Center Project – Construction is substantially complete. Finalizing punch lists and closeouts.
- Parking Lot Paving Project – Development of contract documents underway
- **Action Item:** Authorization from Town Board to Advertise (May 16 2025)

- **Town Department Support**

- Town 2024 NCSD I&I Reduction Program: Manhole Lining Project underway
- EPA Lead Copper Rule – **Town compliance action items:**
  - Initial Inventory completed and submitted to NYSDOH
  - Notification to property owners to be completed
  - Town to prepare a plan to identify unknown services

- **Miscellaneous**

- 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
  - Final Plat approval to be considered at May 20, 2025 Planning Board meeting
  - **Action Item:** Schedule public hearings for Sanitary Sewer Improvement Area extension and Stormwater District formation (May work Session TBD)