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 Change Order No. MC - 6 

 
Date of Issuance: 12/31/2024 Effective Date:  08/02/2023 

Owner:  Town of Pendelton Owner's Contract No.:  #219091-21-049M 

Contractor: Parise Mechanical, Inc. Contractor’s Project No.:  

Engineer:. Nussbaumer & Clarke, Inc Engineer's Project No.:  22J1-0123 

Project:  Town of Pendelton Community Center Contract Name:  Mechanical Construction 
Contract 

  
The Contract is  modified as follows upon execution of this Change Order: 

Description:   
This Change Order is in reference to: 

• Schedule Delays 

Attachments:  CO #7 Schedule hold ups R1 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:  N/A  
$ 149,000.00  Ready for Final Payment:  N/A  

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.  1      to No.   5  : 

[Increase] [Decrease] from previously approved Change 
Orders No.   N/A     to No.    N/A   : 

 Substantial Completion:    
$4,914.77  Ready for Final Payment:      

 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:  N/A  
$ 153,914.77  Ready for Final Payment:  N/A  

 days or dates 

Increase of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:  N/A  
$1,740.76 – To be Deducted from the Contract Allowance
  

Ready for Final Payment:  N/A    
 days or dates 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:  N/A  
$ 153,914.77  Ready for Final Payment:  N/A  

 days or dates 

RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  

 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title: Construction Services Manager Title
: 

 Title
: 

 

Date: 12/31/2024 Date
:  

 Date
: 

 
 
 



Job Name: Date: 

Contract No.: Change Order Reqest No.: 

 Material                Labor Description Rate  Labor Cost 
$          Foreman ST $    105.07 $             

Apprentice ST $      $             

$          

Supervision (0%) $      -$  

-$  $               

-$  $          

-$  $          

-$  0% -$  

-$  0% -$  

-$  0% -$  

-$  

-$  

-$  $          

10% $   

-$  10% $   

-$  

10% -$  

$          

-           -$  

2% $               

$     1,740.46

Material Cost Subtotal:

 Tool Usage (4% of Labor)

We reserve the right to correct any and all errors and omissions

Job Expenses:

Document Control

0.000

Hours
Attached Take-Off Sheet
Material Description

Description:
PMI Job No.:

CHANGE ORDER REQUEST RECAP

Travel Time Costs

Telephone

Transportation

Storage / Warehouse

Safety (3% of Labor Cost)

Inspections & Permits

Record Drawings

Fuel Surcharges (4% of Material Cost)

Qualifications & Clarifications:   

Total Job Expenses

1.) Sales Tax is NOT included

2.)  Straight Time only-NO overtime included

3.)  No cutting and patching included

4.) Schedule Impact

Total Labor Costs:

SUBTOTAL(L+M+JE)

Research & Layout

Material Handling

Clean Up Costs:     

SUBTOTAL:

Overhead 

Profit

Subcontractor Amount

Subcontractor Mark-up

TOTAL:

Tax on Total

Bond Cost

Change Order Request Total

1106 Sheridan Drive
Tonawanda, NY 14150

Insurances

Pendleton Community Center 10/28/2024
21-049 7 P-2317

Change in PW 121.75 $2.50 $304.38$396.00

Lift Rental $250.00 X 3 Months $750.00

1,450.38
  145.04
  145.04

The initial schedule got months behind for us to be on site.  We had anticipated working there 
during our slower months so we had plenty of manpower.  Due to delays by other contractors, 
our schedule changed dramatically. There was a change in the prevailing wage during this time, 
so we would like to be compensated for that as well as other costs due to the delays. 



Labor Rate Worksheet PARISE MECHANICAL l�. Project No. 

1------P_a _ri _se _M _e _ch_ a_n_ica_l ____ -lCounty: Erie 
1106 Sheridan Drive Work Order Modlficalion No.: 

Date: 

----------------i 1--------......--------+--------�• 
1-T_o_n _a _w _an_ d_a"--, _N _Y_ 1_4_1 _50 ________ Field Order No.: 

1-7_1_6_-6_9_4_-4_9_oo ___________ Change Order Control No.: 
Fax No. : 716-694-7988 

LABOR RATE BREAKDOWN (For T&M only. Use a separaie worksheet for each employee) 
T&M Only) llem No: 

T&M Only) Social Security No.: 
WAGE RATE PER HOUR 

BE NEFITS (•ldenlilies benefils paid dlrectly to the Employee) 
acation and Holiday 

Health and Welfare 

EducalionlApprenlice Training 
upplemental Unemployment 
ecurily Fund 

Other 

% per hour 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

Tlme & Material No.: 

Trade: ._j __ P_i.._p_efi_1tt_e_r_J_o_u_rn_e_y_m_ e_n _ __, 

$ 

S per hour 
1.18 
1.44 

1.06 

REGULAR 
BASE RATE 

PREMIUM TIME 
BASE RATE 

a. TOTAL BENl!Fns PER HOUR Total A : Reg l Prem = l $ 3.6811 $ 1.os 1

PAYROLL T AXES AND INSURANCE 
FICA/Social Security (up lo Ihe maximum required by la w) 

Medicare 

Federal Unemployment (up to a maximum of $ 56.00 per employee per year) 

tate Unemployment (up to 1st $8,500 of base salary paid per employee per year) 

orkers' Compensation 
General Liability 

Code:! __s5_3_6 _ _. 

Total Pereent Taxes & lnsurance 

D All benelits are paid directly lo Employee. 
D Only benefits idenlified by * are paid directly to Employee 

IC. TOTAL TAXES AND INSURANCE PER HOUR 

11
c = (RegularBase Rate x Total Pereent Taxes & lnsurance) 
�- TOTAL LABOR RAIE Re,ular Raie a Premlu Raie: (A+ B + C) • 

E. CONTRACTOR'S CERTIFICATION 

8.900% 

1.440% 

0.600% 

1.500% 

1.010% 

12.790% 
14.000% 

40.240% 

    l $ 
Total Base Total Premium 

l certify that t e labor rates, insurance enumerations, labor fringe enumerations and expenses are correct and in accordance with actual and true 

rint Name of Authorized Representative 

PresidenVOwner 
Prin!Title 

 day 

-=�=-=.te--'' 20) 4 

30.15 $36.98

$91.9171.24

105.07  129.95

2ND
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