

#### **CHANGE ORDER NO. 1 - FINAL**

# TOWN OF PENDLETON REHABILITATION OF FISK RD. FROM EAST CANAL RD. TO TRANSIT RD. (NY STATE RTE. 78) PIN 5761.70

Owner: Town of Pendleton
6570 Campbell Blvd.
Lockport, NY 14094

Contractor: Accadia Site Contracting, Inc. Engineer: CPL

5636 Transit Rd. Depew, NY 14043 Engineer: CPL 26 Mississippi St.

Suite 100

Buffalo, NY14203

# **Description of Change(s):**

1. Final adjustment of quantities for all Contract Items. See attached summary.

# Reason for Change(s):

1. Changes reflect actual unit price item quantities necessary to complete Contract work as shown and specified.

### **Contract Summary:**

Revised Contract Amount	\$2,396,414.51
Total this Change Order	\$76,714.14
Current Contract Amount	\$2,319,700.37

### **Authorizations:**

Owner – Town of Pendleton	Date
Contractor – Accadia Site Contracting, Inc	Date
Engineer - CPL	Date