



TOWN OF PENDLETON Engineering Report August 2020

General Engineering Support

Town Projects

- **MS4 Stormwater Management Program**
 - MS4 SPDES 2019 Annual Report submitted to NYSDEC June 1, 2020
 -
- **Water Tank Painting**
 - Preliminary plans and bid package complete – on hold
- **Bear Ridge Solar (No current activity)**
 - PSS filed Feb 25, 2019; intervener fund request submitted April 4, 2019;
 - Intervener fund hearing held April 17th 11:00am
 - Stipulations (revised) issued on October 25, 2019
- **Various Town Code Updates**
 - Town initiated SEQR process for various Ordinance updates on April 27, 2020. GHD sent out lead agency coordination review letters to involved agencies on May 6, 2020.
 - No action at this time

Misc. Planning Board Projects

- **Meadows North Subdivision – Final Plat approved**
Future Town Board ACTION items
 - Applicant filing of PIP Applications – (TBD).
- **Heritage Landing Subdivision - Final Plat Approved**
Future Town Board ACTION Items:
 - Applicant filing of PIP applications
- **Borrego Solar II (Donner Road)**
 - Public Hearing to be set for August 18, 2020
- **Horvath & Verizon Cell Tower Application - Site plan**
 - Site plan recommendation issued to Town Board for consideration