



TOWN OF PENDLETON

Engineering Report

August 2021

General Engineering Support

Town Projects/ Programs

- **MS4 Stormwater Management Program**
 - MS4 SPDES 2021 reporting period open thru December 31, 2021. Town to continue with completion of outfall inspections. No further action items required at this time
- **Mapping Updates**
 - Zoning and water/ sewer map updates are underway. Request for data submitted to Niagara County real property.
- **Water Tank Painting**
 - Preliminary plans and bid package complete; 2021 Construction TBD
- **Bear Ridge Solar**
 - Applicant filed in February 2021 to proceed with the project pursuant to Executive Law § 94-c
- **Meadows North Subdivision – PIP**
 - PIP improvements involving water, sewer, road base, binder, and curbs, and storm water infrastructure is complete. Outstanding items needed for dedication generally include final grading of ROW and asphalt top course. Public utilities (gas electric) have not been installed.
- **SAM GRANT – Salt Storage/Emergency Generator**
 - SEQR process initiated with request for Lead Agency Status (September 2020); Negative declaration issued at December 2020 meeting
 - NYSDEC Permit Application submitted to NYSDEC September 2021
 - Construction earmarked for 2022 (Spring)
- **Planning Board**
 - No project items to report