

Date of Issuance: 12/08/2023	Effective Date: 08/28/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049E
Contractor: CIR Electrical	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: Electrical Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- Adding Two (2) 3" Conduits, from the Utility Room to 5'-0" Outside the Footprint of the Building

Attachments: *CIR-COR #2* – Adding Two (2) 3" Conduits, from the Utility Room to 5'-0" Outside the Footprint of the Building

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>398,150.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>EC-1</u> : \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>398,150.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>4,501.08</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>398,150.00 – Contractor to use Allowance for this CO</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)			
Title: Construction Services Manager	Title: _____	Title: <u>Jordan Ciccone - Project Manager</u>			
Date: <u>12/11/2023</u>	Date: _____	Date: <u>12/11/2023</u>			