

Date of Issuance: 12/28/2023	Effective Date: 08/28/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049E
Contractor: CIR Electrical	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: Electrical Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- Credit for the Grounding for the New Electrical Service

Attachments: CIR-COR #4 – Service Ground Credit

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>398,150.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>EC-1</u> to No. <u>EC-3</u> : \$ <u>2,229.13</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>400,379.31</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] of this Change Order: <u>\$ -897.41</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>400,379.13 – This will be added back to Electrical Construction Allowance</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)			
Title: <u>Construction Services Manager</u>	Title: _____	Title: <u>Jordan Ciccone, Project Manager</u>	Title: _____	Title: _____	Title: _____
Date: <u>01/03/2024</u>	Date: _____	Date: <u>12/29/2023</u>	Date: _____	Date: _____	Date: _____