

Date of Issuance: 02/07/2024	Effective Date: 09/14/2023
Owner: Town of Pendelton	Owner's Contract No.: #219091-21-049G
Contractor: Sicoli Construction Services, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 22J1-0123
Project: Town of Pendelton Community Center	Contract Name: General Construction Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is in reference to:

- Add Ice & Water Shield – 1 Row – on Roof

Attachments: *Change Request #9 – Add Ice & Water Shield – 1 Row – on Roof – REV 1*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,749,700.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>GC-1</u> to No. <u>GC-6</u> : \$ <u>26,044.72</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>1,767,701.26</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: \$ <u>19,982.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,787,683.26</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By:  Contractor (Authorized Signature)
Title: <u>Construction Services Manager,</u> <u>Nussbaumer & Clarke, Inc.</u>	Title: _____	Title: <u>Vice President</u>
Date: <u>02/07/2024</u>	Date: _____	Date: <u>2/8/2024</u>



Change Request Breakdown

Date : 2/2/2024

Job #198 - Town of Pendleton Community Center

CR #9 - Supply Install Ice & Water Shield (1 Row) & Underlayment

Sicoli Construction				
<u>SCS Job Foreman</u>	8	Hour(s) @	\$130/hr	\$1,040.00
<u>SCS Carpenter</u>	0	Hour(s) @	\$100/hr	\$0.00
Subcontractor(s)				
<u>Niagara Pole Barn</u>				
Labor				\$9,492.80
Material				\$5,490.45
Equipment				\$500.00
O&P				\$2,322.49
Subcontractor Total =				\$17,805.74
Labor				\$0.00
Material				\$0.00
Equipment				\$0.00
O&P				\$0.00
Subcontractor Total =				
Subcontractor Grand Total =				\$17,805.74
SCS Grand Total =				\$1,040.00
SCS O&P =	15% on SCS Direct			\$156.00
	5% on Subcontractor			\$890.29
Total of CR #9				\$19,892.02
Contract Time Increase				(3) Calendar Days



Niagara Pole Barn Quotation Package

CHANGE ORDER FOR:
Chris Sicoli
Pendleton Community Center

CONTACT:
Josh Newman
3470 North Road
Newfane, NY 14108
(716)-870-3282

QUOTATION DATE: 1-31-24
CONSTRUCTION: Post Frame

SPECIFICATIONS FOR ICE AND WATER INSTALLED ON ROOF 3' WIDE

Material price to include—ice and water shield to cover one strip down center of all valleys, and one strip along bottom of all eaves. All necessary fasteners, lift equipment, delivery

Labor price to include--- installation of all ice and water shield on roof and valleys.

Labor price----- \$9,492.80

- Foreman - \$87.79 x 20 hrs = \$1,755.80
- Journeyman - \$77.38 x 100 (5 Workers) = \$7,737.00

Material price----- \$5,490.45

- I&W Shield - 13 Rolls x \$199/roll - \$2,587.00
- GAF Tiger Paw Underlayment - 13 Rolls x \$165.65 = \$2,153.45
- Misc Fasteners - \$500.00
- Delivery - \$250.00

Equipment Price = \$500.00
OH&P = \$2,322.49

Total price installed----- \$17,805.74

GCP Applied Technologies

Grace Ice and Water Shield 36 in. x 75 ft. Roll Self-Adhered Roofing Underlayment (225 sq. ft.)

★★★★★ (291) Questions & Answers (155)



\$199⁰⁰ /roll

Pay \$174.00 after \$25 OFF your total qualifying purchase upon opening a new card. [Apply for a Pro Xtra Credit Card](#)

- Interested in purchasing a pallet? Buy 20
- Protects against ice dams and wind driven rain
- Forms superior water-tight laps
- [View More Details](#)

Niagara Falls Store

✓ 21 in stock Aisle 19, Bay 015

Pickup at Niagara Falls

Delivering to 14305

Pickup
Today
21 in stock
FREE


Delivery
Friday, Feb 9
832 available
FREE

[More delivery methods in checkout](#) [Delivery Details](#)

Get it as soon as today. Schedule your delivery

GAF Tiger Paw 1000 sq. ft. Premium Synthetic Roofing Underlayment Roll

★★★★★ (51) Questions & Answers (20)



\$165⁶⁵ /roll

Pay **\$140.65** after **\$25 OFF** your total qualifying purchase upon opening a new card. [Apply for a Pro Xtra Credit Card](#)

- Tough high-traction surface for excellent walkability
- Special deck-side absorption coating helps reduce moisture
- Part of the GAF Lifetime Roofing System
- [View More Details](#)

Pickup at Niagara Falls

Delivering to 14305

Ship to Store

Feb 9 - Feb 12
9,935 available

FREE

Delivery

Feb 15 - Feb 20
9,935 available

FREE

- 1 +

Add to Cart

Add to List

Add to Quote

Free & Easy Returns In Store or Online