SICOLI Construction Services, Inc.

4800 Hyde Park Blvd. Niagara Falls New York 14305

Phone: (716)205-0540 Fax: (716)205-0541

VIA EMAIL

May 23, 2025

Nussbaumer & Clarke, Inc. 3556 Lake Shore Road, Suite 500 Buffalo, NY 14219

Attn: Christopher Freese

Re: Town of Pendleton Community Center SCS Job #198, **CR#58**

Chris,

Per your request, to provide cost to paint and install crown molding per RFQ #001, we hereby submit the following quotation for Change Order:

TOTAL OF CR #58:

\$ 11,235.50

(See attached breakdown)

Please issue the appropriate Contract Change Order in the very near future, so we may include this charge as part of our next payment application.

If you have any questions, please feel free to contact me at your convenience at the above number. My extension is 106.

Sincerely,

Sicoli Construction Services, Inc.

Christopher M. Sicoli Vice President



Change Request Breakdown

Date: 5/23/2025

Job #198 - Town of Pendleton Community Center

CR #58 - RFQ Pricing #001 (Pink) for Painting and Installing Trim

| • | | 1 | • | |
|-----------------------------|---------------------|------------|----------|-------------------|
| Sicoli Construction | | | | |
| | | | | |
| SCS Job Foreman | | Hour(s) @ | \$130/hr | \$3,120.00 |
| SCS Carpenter/Mason | 48 | Hour(s) @ | \$100/hr | \$4,800.00 |
| Material & Equipment | | | | \$1,850.00 |
| Subcontractor(s) | | | | |
| (3) | | | | |
| Subtotal = | | | | \$0.00 |
| O&P = | | | | \$0.00 |
| Subcontractor Total = | | | | |
| | | | | |
| Subtotal = | | | | \$0.00 |
| O&P = | | | | \$0.00 |
| Subcontractor Total = | | | | \$0.00 |
| Subcontractor Grand Total = | | | | \$0.00 |
| SCS Grand Total = | | | | \$9,770.00 |
| SCS O&P = | 15% oı | SCS Direct | | \$1,465.50 |
| | 5% on Subcontractor | | | \$0.00 |
| Total of CR #58 | | | | \$11,235.50 |
| Contract Time Increase | | | | (0) Calendar Days |

SICOLI Construction Services, Inc.

4800 Hyde Park Blvd. Niagara Falls New York 14305

Phone: (716)205-0540 Fax: (716)205-0541

Pendleton Community Center

Re: RFQ Pricing #001 (Pink) for Painting and Installing Trim

Supervision: 24 hrs @ \$130/hr = \$3,120.00

Labor to Install Crown Molding: 2 Carpenters @ 2 Days

• 32 hrs @ \$100/hr = \$3,200.00

Labor to Prime and Paint Crown Molding: 2 Carpenters @ 1 Day

• 16 hrs @ \$100/hr = \$1,600.00


Labor/Supervision Total = \$7,920.00


Material:

- Crown Molding: 200 LF @ 2.50/LF = \$500.00
- Scaffold/Manlift Allowance: \$800.00
- Paint Allowance: \$400.00
- Small Tool Allowance: \$150.00


Material Total = \$1,850.00

Subtotal = \$9,770.00 O&P = \$1,465.50 Grand Total = \$11,235.50









© 2021, Life by Design

PROJECT TITLE:

PENDLETON COMMUNITY CENTER

WALL DETAIL - CLARIFICATION 1

SHEET 1 OF 2

DATE:

4-22-25

PROJECT NO: