



# TOWN OF PENDLETON Engineering Report August 2019

## General Engineering Support

### *Misc. Planning Board Projects*

- **Meadows North Subdivision – Final Plat submission under review**  
Future Town Board ACTION items (Final Plat Approved)
  - Extension of Sewer Improvement Area 1
  - Formation of Stormwater Sewer District (Meadows North)
  - PIP Applications
- **Heritage Landing Subdivision - Final Plat Approved**  
Future Town Board ACTION Items:
  - Applicant filing of PIP applications

### *Town Projects*

- **Grant for Portable Generator at Highway Garage**
  - Field visit completed week of March 4, 2019
  - GHD issued equipment and installation budget (70k) for 60 KW gen setFuture Action Items: Advertise for construction subject to availability of funds
- **Fisk Road**
  - Construction Underway (July 2019 Start); substantial completion target for mid-September 2019.

TB Action: None required
- **Water Tank Painting**
  - Preliminary plans and bid package complete – on hold for December 2019 bid.
- **Bear Ridge Solar**
  - PSS filed Feb 25, 2019; intervener fund request submitted April 4, 2019;
  - Intervener fund hearing held April 17<sup>th</sup> 11:00am
  - Draft Stipulations comments filed May 17, 2019
  - Final Stipulations TBD
- **Excavation and Fill ordinance**
  - Draft ordinance issued to Planning Board for feedback
- **Tonawanda Creek - culvert investigation**
  - Dave Britton, GHD completed site visit and topo survey to define existing conditions;
  - Restoration methods are under review.