



TOWN OF PENDLETON

Engineering Report

May 2020

General Engineering Support

Town Projects

- **MS4 Stormwater Management Program**
 - MS4 SPDES Annual Report - Due June 1, 2020 to NYSDEC
 - **Town Board Action Required:**
 - Post annual report on Town Website
- **Water Tank Painting**
 - Preliminary plans and bid package complete – on hold
- **Bear Ridge Solar**
 - PSS filed Feb 25, 2019; intervener fund request submitted April 4, 2019;
 - Intervener fund hearing held April 17th 11:00am
 - Stipulations (revised) issued on October 25, 2019
- **Various Town Code Updates**
 - Town initiated SEQR process for various Ordinance updates on April 27, 2020. GHD sent out lead agency coordination review letters to involved agencies on May 6, 2020.
- **Tonawanda Creek - culvert investigation**
 - Project advertised 9/5/2019, bid September 18 2019, awarded September 23, 2019
 - Construction substantially complete (final restoration in the spring contingent upon weather and status of NYS executive orders regarding the health crisis)

Misc. Planning Board Projects

- **Meadows North Subdivision – Final Plat approved**
Future Town Board ACTION items
 - Applicant filing of PIP Applications – coming soon.
- **Heritage Landing Subdivision - Final Plat Approved**
Future Town Board ACTION Items:
 - Applicant filing of PIP applications
- **Secure Storage - (Transit Road) Site plan**
 - Site plan under PB review
- **Horvath & Verizon Cell Tower Application - Site plan**
 - Site plan under PB review