



TOWN OF PENDLETON

Engineering Report

May 2022

General Engineering Support

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**
 - MS4 SPDES 2021 Annual report **due June 1, 2022**
 - Final MS4 Report to be completed for presentation at May 9 Town Board mtg
 - MS4 active sites:
 - Tonawanda Creek Site
 - Borrego (Donner Road)
 - Meadows – transfer permit to Ryan Homes

- **Mapping Updates**
 - Updated Zoning Map completed

- **Water Tank Painting**
 - Project on Hold - Preliminary plans and bid package complete

- **Bear Ridge Solar**
 - Applicant refiled in February 2022 to proceed with the project pursuant to Executive Law § 94-c.
 - Applicant received Notice of Incomplete application from the State (DPS)
 - Applicant has submitted a response with additional information (March 22, 2022)
 - (DPS) decision on application pending

- **Meadows North Subdivision – PIP**
 - PIP improvements involving water, sewer, road base, binder, and curbs, and storm water infrastructure is complete. Applicant is working on punch list items.
 - Installation of Public utilities (gas electric) are underway.
 - Remaining action item – Dedication filings and Town Board Dedication
 - Anticipate final filings in May for Action at June TB meeting

- **SAM GRANT – Salt Storage/Emergency Generator**
 - Salt storage facility State bid being coordinated by Highway. Construction of Salt Storage earmarked for fall 2022
 - GHD preparing Bid package for Emergency Generator (anticipate June Bid)

- **Planning Board – Applications Under Review**
 - 5500 Lockport Road – Site Plan (commercial development)
 - 5332 Killian Road - Site Plan and Special Use Permit for proposed operations