

TOWN OF PENDLETON

Engineering Report
October 2022



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**
 - MS4 active sites:
 - Jacus Subdivision
 - Tonawanda Creek Apartments - preparing for winter shutdown
 - Meadows North (Ryan) - home construction ongoing

- **Water Tank Painting**
 - Project on Hold

- **Bear Ridge Solar**
 - 94C; Application deemed complete on 8/2/2022; DPS Draft Permit issued 10/3/2022

- **Jacus Subdivision– PIP**
 - 8-lot Subdivision; Improvements involve water, sewer, roadway, curbs, and storm
 - Current construction activities involve site grading storm pond construction, sewer and water line installation

- **SAM GRANT – Salt Storage/Emergency Generator**
 - Salt storage building construction completed (Highway Department support).
 - Bid package for Emergency Generator at Highway Garage is complete

- **Town Park Improvements**
 - Draft Community Center plans and specifications completed and under review
 - Splash pad and bathroom plans completed
 - Overall site development plans prepared by NCI are complete
 - Bid package for site water and sewer utility improvements for the park

- **Planning Board – Applications Under Review**
 - 5949 Dunnigan Road - Kraft Storage (approved at PB meeting 9/20/2022)
 - 5332 Killian Road - Site Plan and Special Use Permit for proposed operations / no update since September report