

TOWN OF PENDLETON

Engineering Report
February 2023



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**

MS4 active sites:

- Jacus Subdivision
- Tonawanda Creek Apartments - winter shutdown
- Meadows North (Ryan) - home construction ongoing

- **Campbell Blvd Waterline (Shovel Ready Project)**

- Boundary and topographic Survey field work to be completed 2/13/2023. SHPO request for review has been submitted; Draft Design to be completed by May 2023.

- **Jacus Subdivision– PIP**

- 8-lot Subdivision; Improvements involve water, sewer, roadway, curbs, and storm
- Construction (public facilities) complete and dedication documentation has been filed with the Town for consideration.

- **SAM GRANT – Emergency Generator**

- Emergency Generator at Highway Garage
 - Contract has been executed - shop drawing under review with 10 month lead time for delivery

- **Town Park Improvements**

- Draft Community Center plans and specifications to be completed in February 2023
 - Advertisement (TBD) pending Town Board approval
- Splash pad site work and foundation for bathroom under construction
- Park water and sewer utility improvement Contract - work to start early March 2023

- **Planning Board – Applications Under Review**

- 5332 Killian Road: Site Plan approved January 2023; Special Use Permit for operation of stone crushing operation under review
- 6856 Transit Road -West Herr Subaru (Site Plan under review)
- 4714 Tonawanda Creek Road - 2 lot Minor Subdivision (PH on 2/14/2023)
- 6622 Bear Ridge Road - 2 lot minor subdivision