

# TOWN OF PENDLETON

Engineering Report  
February 2024



## GENERAL ENGINEERING SUPPORT

### *Town Projects/ Programs Status*

- **MS4 Stormwater Management Program**
  - MS4 New NYSDEC Stormwater Permit effective 1/3/2024
  - eNOI due 2/202/24
  - Updated Stormwater Management Plan Due 7/3/2024
  - (No annual report due 2024)
- **Campbell Blvd Waterline Replacement Project**
  - Project did not receive a 2023 WIAA grant award
  - EFC announced the next round of WIAA grants are due June 2024
- **SAM GRANT – Emergency Generator**
  - Emergency Generator at Highway Garage –Generator installed week of February 5, 2024; Formal startup soon
- **Town Park Improvements**
  - Community Center Project – construction approximately 30% complete
- **Miscellaneous**
  - Server Room upgrades - Design Drawings to relocate the server room complete.
  - Aiken Road culvert crossing
  - Sketch Plan submitted (Regency Estates – Campbell Boulevard)
  - 4 lot minor subdivision (Oakwood) under Planning Board Review
  - ADA door operators for the front entrance –Updated quotes obtained with prevailing wage rate.