

# TOWN OF PENDLETON

Engineering Report  
October 2024



## GENERAL ENGINEERING SUPPORT

### *Town Projects/ Programs Status*

- **MS4 Stormwater Management Program**

MS4 New NYSDEC Stormwater Permit effective 1/3/2024

- Updated Stormwater Management Plan submitted 7/3/2024
- Interim assessment report to NYSDEC submitted on October 1, 2024
- **Action Item: None this month**

- **Campbell Blvd Waterline Replacement Project**

- Hard copies of the Contract documents submitted to NYSDOH for approval on 8/7/2024
- WIAA grant application submitted June 12, 2024

- **GIS Implementation**

- Town GIS data has been published for public access (10/9/2024)
- **Action Item: (2025) – Utility mapping (sewer & water systems)**

- **Town Comprehensive Plan Update**

- High Road presented the survey results to the steering committee at the July 2024
- Draft plan development (August – January 2025)
- Steering committee meetings (TBD)
- Draft Updated Comprehensive Plan to be submitted for Town Board review (February 2025)

- **Town Park Improvements**

- Community Center Project – construction is substantially complete. Finalizing punch lists and closeouts.

- **Miscellaneous**

- 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
  - Preliminary Plat under review
- Delta Sonic Site Plan Under Review (Transit Road & Fisk)